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The Montana Department of Transportation (MDT) received legislative approval during the 2017 session

to use the Construction Manager / General Contractor alternative project delivery method under a pilot
program. Since then, MDT has been working to develop agency-specific procedures and has initiated
the Department's first CM/GC project. This document provides a brief overview on the current status of
MDT's CM/GC program implementation.

o MDT hosted a two-day CM/GC workshop in early January for MDT staff. This training session
was facilitated by FHWA alternative contracting experts and was well-attended by MDT
personnel. MDT has also put together a number of short informational sessions on CM/GC to
help educate additional MDT staff, contractors, and engineering consultants on this new project
delivery method.

o MDT has assembled a CM/GC Steering Committee comprised of MDT leadership staff to provide
guidance and oversight on program development, This group continues to meet on a monthly
basis and has contributed important insights on consistency with other MDT operations, best
practices for our state, and candidate projects that would be well-suited for this project delivery
method.

Aside from the internal Steering Committee, MDT has also been working with a Planning
Committee comprised of members from MDT, the Federal Highway Administration (FHWA), the
Montana Contractor's Association (MCA), and the Montana Chapter of the American Council of
Engineering Companies (ACEC). This group first convened in 2013 and has most recently met in
February and July of this year. Members of this committee have provided valuable feedback
from an industry perspective, and input from this group has greatly helped define the details of
MDTs CM/GC program and procedures.

As previously noted, M DT has selected Clark Fork - 7 mi NW Trout Creek as the Department's
first CM/GC project. This project is intended to address the deteriorating deck of the large

Highway 200 bridge over the Clark Fork River, near the community of Trout Creek. There are a
number of aspects of this project that make it an excellent candidate for CM/GC delivery,
including: the challenges associated with maintaining traffic across the bridge throughout
construction, and the potential to use innovative deck replacement techniques and materials to
address the issues with this structure. MDT has selected HDR Engineering, lnc. as the design
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consultant for this project, and recently advertised the RFQ for selection of the Contractor. A
tentative timeline for the delivery of the Trout Creek project is as follows:

. Advertise RFQ for Contractor - Au8ust 27, 2018

. Contractor SOQ Response Due Date - September 28, 2018

. lssue RFP for Contractor - October 18, 2018

. Contractor Technical and Price Proposal Due Date - November 20, 2018

. Final Contractor Selection Date - December 14, 2018

. Preconstruction / Design Phase - 2019

. Guaranteed Maximum Price Ne8otiations - Early 2020

. Construct Project- 2020 Construction Season

. The Trout Creek project was formally selected using MDT's newly-developed Project Delivery
Selection process, which provides the decision-making framework for the Department to
identify the delivery method that is best-suited for a specific project. The Department has also
used this tool to select Salmon Lake, a complicated roadway reconstruction project, for CM/GC
delivery. lt is anticipated that Salmon Lake will be MDT's second CM/GC pilot project. MDT has

identified several other good candidate projects for the CM/GC method and plans to evaluate
them using the Project Delivery Selection Process.

. MDT staff has developed a CM/GC Guidance Document that provides an overview ofthe
process and associated requirements for entities interested in participating on CM/GC projects.
This document is the backbone of MDT's CM/6C program and has been compiled based on
current industry practices. This document was finalized and posted to the MDT webpage on
August 20th, 2018. Notifications of this publishing were sent to general contractors and design
consultants. The MDT CM/GC Guidance Document can be viewed at the following link:
ftp://ftp.mdt.mt.gov/contract/Alternativecontractins/M DT CMGCGuidance. PDF
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